
Bangor Hydro District — PO Box 932, Bangor, ME 04402-0932 
Maine Public District — PO Box 1209, Presque Isle, ME 04769-1209 

April 1, 2022 
Faith Huntington 
Director of Electricity and Gas Utilities  
Maine Public Utilities Commission  
18 State House Station 
Augusta, ME 04333‐0018 

RE:  Versant Power Transmission Line Rebuild or Relocation Projects, 35‐A M.R.S.A. §3132(3) and 
Minor Transmission Line Construction Projects, 35‐A M.R.S.A. §3132 (3‐A) 

Dear Ms. Huntington: 

Pursuant to 35‐A M.R.S.A. § 3132(3), (3‐A), and Chapters 330 § 8 and 308 § V of the Maine Public Utilities 
Commission Rules, enclosed is Versant Power's (“Versant Power” or “the Company”) annual filing of its 
Transmission Line Rebuild or Relocation Projects (69 kV and above), and its Minor Transmission Line 
Construction Projects (69 kV and above) (“Chapter 330 Report”).   

Attached to this letter is a summary list of the projects by category (Attachment A); a map of the service 
territory depicting the location of all projects (Attachment B); data sheets with detail for all projects 
(Attachment C); and a copy of the Company’s most recent depreciation study that includes the useful lives 
of the poles and conductors that constitute Versant Power’s existing transmission system (Attachment D).  

Bangor Hydro District 
Versant Power does not intend to carry out any major or minor Chapter 330 transmission line rebuild, 
relocation, or new construction projects in the Bangor Hydro District (“BHD”) in the next five years.   

Maine Public District  
Versant Power intends to carry out seven Chapter 330 transmission line rebuild or relocation projects in the 
Maine Public District (“MPD”) in the next five years.  Versant Power does not intend to carry out any new 
transmission line construction projects in the MPD in the next five years.   

After working with and receiving feedback from regional stakeholders (such as the Aroostook Energy 
Association), many of these projects are smaller and phased‐based projects.  Versant Power has 
determined that targeted rebuilds of specific line sections conducted over longer time periods, rather than 
larger complete front‐to‐back line rebuilds, are the preferred line rebuilding method to implement best 
practice designs.    



 

 

 
All rebuild projects listed in this Chapter 330 Report are required to address transmission line condition (i.e. 
end‐of‐life, deterioration, weather damage) only.  There are no reasonable alternatives to these projects.     
    
Transmission Line Rebuild or Relocation Projects (69 kV and above)  
See Title 35‐A M.R.S.A.§ 3132(3) 1 
 
In the MPD, Versant Power currently has seven projects it intends to carry out under this category in the 
next five years.   A brief description of each project listed in numerical order follows: 

1. Line 6904 Rebuild (Structure 11 to 34) 
Description:  This project will rebuild the lower 3.5‐mile section or about one‐third of Line 6904 that 
connects Tinker Hydro with the Company’s Limestone Switching Station.  This line was constructed 
in 1964 using primarily two pole H‐Frame structures with wood pole crossarms and porcelain 
suspension insulators.  This line does not have lightning protection.  Recent inspections of the entire 
9.2‐mile length of Line 6904 identified 14 structures, six crossarms, and nine suspension insulators 
in poor condition and needing to be replaced.  Additionally, several structures showed signs of 
lightning damage, and a plan and profile analysis identified several spans with vertical conductor to 
ground clearance violations due to their long (atypical) span lengths of greater than 800 feet.  The 
Company had originally planned to address all these issues through targeted maintenance work but 
the need to cross Limestone Stream to reach at‐risk assets and address clearance issues in this 
lower and more isolated segment of line was determined to be extremely challenging and 
something that the Company decided to complete once and not multiple times going forward, as 
more assets become at‐risk and require replacement down the road.  As a result, the Company 
chose to address all asset condition and clearance issues north of structure 34 through targeted 
maintenance, but to rebuild the lower 3.5‐mile section of Line 6904 from structures 11 to 34 in 
2023 crossing over Limestone Stream only once and not multiple times going forward.  

 
2. Line 6905 Rebuild Phase 1 (Structure 50 to 80) 

Description:  This Phase 1 project will begin the rebuild of Line 6905 ROW segments by addressing a 
four‐mile length near the Company’s Limestone Switching Station.  According to the most recent 
comprehensive ground line wood pole strength and condition assessment performed in 2018 on 
the southern ROW section of this line, 84% of wood poles had some level of internal decay 
requiring remediation treatment, 13% of these poles had reduced shell strength, and seven were 
rejected because their remaining strength had dropped below 66% of its original level.  This level 
and severity of decay is expected to increase as these aging wood poles placed in service in 1964 
continue to age.  This project is planned for 2026 but the final scope and timing of this conceptual 
project will depend on the results of various ground‐based inspections and a comprehensive UAS 
(drone) visual assessment of this entire transmission line to be conducted over the next few years.    

 
 
 

 
1 Title 35‐A M.R.S.A.§ 3132(3) requires each transmission and distribution utility to file an annual report of the "transmission line 
rebuilding or relocation projects that it intends to carry out during the next five years...that will become, or remain at, 69 kilovolts or 
more."   

 
 



 

 

3. Line 6915 Construction (Flo’s Inn to North Presque Isle Substation) 
Description:  This project will rebuild the 2.5‐mile‐long ROW segment of Line 6915 from the 
Company’s Flo's Inn Substation to the Aroostook River improving the overall reliability of this line by 
removing from service wood poles and wood pole crossarms in deteriorated condition and other 
wood poles damaged by farm machinery.  Because the design temperature of the 336.4 ACSR wire 
is 120 degrees F, this transmission line is severely sag‐limited during the summer months. This 
project will address this short coming by substituting 795 ACSR wire for the 336.4 ACSR in use 
today.  This project is planned for construction in 2024 but the final scope and timing of this 
conceptual project will depend on follow‐up, ground‐based inspection results and a comprehensive 
UAS (drone) visual overhead assessment of this entire transmission line segment planned for this 
year.    

 
4. Line 6930 Rebuild (Dow Siding Road to Maysville Siding Road) 

Description: Line 6930 is a 69kV transmission line that connects the Company’s Caribou to Ashland 
Substations.  Construction of this transmission line segment rebuild project began in 2021 and 
targeted a three‐mile segment of Line 6930 located between the Dow Siding and Maysville Siding 
Roads through the removal from service of wood poles treated with creosote preservative that 
were placed in‐service in 1954 and with a high rate of internal decay.  This project was suspended 
during the latter half of 2021 because the Company decided that having both Lines 6930 and 1176 
out‐of‐service for construction at the same time presented a risk to reliability, so the remainder of 
this project work (placement of six poles and a mile of OPGW overhead static wire for lightning 
protection) is planned for completion in May 2022.    

 
5. Line 6950 Rebuild (Westfield to Mars Hill Switching Station) 

Description:  Line 6950 runs alongside and operates in parallel with Line 6940.  Together, these lines 
provide a strong and reliable 69kV backbone transmission power flow source for more than 5,000 
MPD customers and the thousands more served indirectly by Eastern Maine Electric Cooperative 
(“EMEC”) and Houlton Water Company (“HWC”), the latter in a back‐up capacity.  This project will 
rebuild the Line 6950 segment from the Company’s Westfield Substation to its Mars Hill Switching 
Station.  This line segment is 3.4 miles long and comprised of 30 primarily H‐frame wood pole 
structures with wood pole crossarms, porcelain suspension insulators, and 336.4 ACSR wire.  This 
line segment was originally constructed in 1964.  According to recent comprehensive ground line 
wood pole strength and condition assessment performed in 2019, more than 50% of all original 
wood poles had some level of internal decay, 25% had reduced shell strength due to internal rot 
and 20% had shell rot. This level of internal and external decay is expected to increase as these 
wood poles continue to age and will be reassessed in 2023, a year prior to its proposed rebuild, and 
will be monitored by follow‐up ground‐based and overhead visual (drone) assessments.  This 
project is planned for 2025.  
 

6. Line 69201 Rebuild (Mars Hill Tap ROW) 
Description:  Line 69201 is comprised of a 1.0‐mile‐long segment located alongside US Route 1 and 
a 1.3‐mile long section located in a sometimes narrow and sometimes swampy utility‐maintained 
right‐of‐way (“ROW”).  According to the most recent comprehensive ground line wood pole 
strength and condition assessment and foot based visual patrols, six of the 24 wood poles located in 
the ROW were determined to have insufficient shell thickness/strength and more than 33% of the 
original wood poles in ROW were determined to have some level of internal decay.  Images 



 

 

gathered during a UAS (drone) visual assessment in 2021 found some wood sawn crossarms with 
various degrees of rot on their top surfaces, wood poles with rotting and split tops, and a few 
tipped insulators.  In addition to these strength and condition issues, four wood poles are in an 
expansive swamp for which access for maintenance purposes is extremely difficult and expensive. 
 
This proposed project will rebuild the 1.3‐mile section of Line 69201 moving it out of its narrow and 
(in places) wet ROW to alongside US Route 1/Main Street in Mars Hill where it will combine with 
the Company’s existing distribution circuit and communication utilities located across the road 
resulting in one pole plant, which is safer for motorists.  This new line segment, which has received 
the go‐ahead from the Maine Department of Transportation (MDOT) is 1‐mile long resulting in a 
0.3‐mile reduction in overall Line 69201 line length.   
 
This new roadside line segment will be built using taller and heavier class wood poles and will 
replace the 1/0 Copperweld conductor with 3/0 ACSR wire.  This project will also remove from 
service numerous brown glass post type insulators that have a high incidence of failure in the 
Company’s Maine Public District Service Region. 
 

7. Line 69032 Rebuild Loring Tap 
Description:  This project will rebuild the 1.6‐mile long Line 6903 tap to the Company’s Loring 
Substation and the Loring Commerce Center (a potential industrial expansion site).  This project is 
needed to remove from service aging transmission assets (poles and crossarms) in poor condition 
and approaching end‐of‐life.  This rebuild project will place in‐service taller and heavier class wood 
poles with fiberglass horizontal crossarms and polymer post type clamp insulators. The existing 
conductor will be retained for now but because of the taller and heavier class poles a larger gauge 
wire could be easily installed in the future should load growth or generation materialize at the 
Loring Commerce industrial site.  This project is planned for 2023, but before that a full‐scale 
strength and condition assessment of in‐service wood poles comprising this Line 6903 tap and a 
planned visual assessment using UAS (drone) technology are scheduled for year 2022.  The final 
scope of this project will be better known upon the conclusion of this inspection work and review of 
the data gathered. 

 
Minor Transmission Line Construction Projects (69 kV and above)  
See Title 35‐A M.R.S.A. § 3132(3‐A)2 
 
Versant Power does not currently intend to carry out any new transmission line construction projects in the 
next five years.  
 
 
 
Notable 2022 Chapter Report Inclusions & Removals 

 
2 Title 35‐A M.R.S.A. § 3132(3‐A), requires transmission and distribution utilities to separately report minor transmission line construction 

projects. A minor transmission line construction project is defined as “…a transmission line construction project, the cost of which does 
not exceed 25% of the utility's current annual transmission property depreciation charge."  For 2021, 25% of Versant Power's annual 
transmission property depreciation charge is $3,966,182. 
 



 

 

There was one notable project inclusion and one removal in the Company’ s 2022 Chapter 330 Report.  The 
project added will rebuild the Line 6904 segment from structure 11 (US Border) to structure 34 and is 
needed for the reasons summarized in its project page write‐up.  Following a UAS (drone) visual assessment 
performed in the spring of 2021 it was decided that the rebuild of Line 69053 (Van Buren Tap) was removed 
from this report and that targeted maintenance work will be performed instead.  The Company would also 
like to point out that the while it had expected to complete the 3‐mile rebuild of the Line 6930 segment 
from Dow Siding to Maysville Siding Roads in 2021, the timing of Line 6930 and Line 1176 Rebuild work 
would have required that both lines be out‐of‐service at the same time.  The Company decided that this 
system configuration presented a risk to reliability, so Line 1176 work proceeded, and Line 6930 work was 
suspended with the remaining work moved to 2022.  As a result, this project is listed in this year’s report as 
“under construction” in Attachment A and is scheduled for completion in May. 
 
We look forward to meeting with you in April to review these projects in greater detail. In the meantime, 
please contact Dave Norman at (207) 973‐2708, Steve Sloan at (207) 973‐2568, Kyle Ravin (207) 973‐2707 
or me at (207) 973‐2819 if you have any questions about this filing. 
 
            Sincerely,  
 
            /s/Arielle Silver Karsh  
            Arielle Silver Karsh 
            Director, Legal and Regulatory Affairs 
 
Enclosures: 
1. Attachment A – Summary List of Projects 
2. Attachment B – 2022 Chap 330 Transmission Project Map 
3. Attachment C – Chapter 330 Project Page 
4. Attachment D – BHE and MPS Depreciation Study 
 
                   



 

 

 
Attachment A 

 
Project Progress Update from 2021 Filing 
Line 1176 Rebuild Phase 2              (Completed, In‐service) 
Line 1176 Rebuild Phase 3              (Completed, In‐service) 
 
 
 
Transmission Line Rebuild or Relocation Projects (69 kV and above) 
Line 6903 Loring Tap Rebuild 
Line 6904 Rebuild (Structures 11 to 34) 
Line 6905 Rebuild Phase 1 (Structures 50 to 80) 
Line 6915 Rebuild (Flo’s Inn to North Presque Isle Substation) 
Line 69201 Rebuild (Mars Hill Tap ROW to Road) 
Line 6930 Rebuild (Dow Siding Road to Maysville Siding Road)     (Under Construction) 
Line 6950 Rebuild (Westfield to Mars Hill Switching Station)  
 
 
Minor Transmission Line Construction Projects (69kV and above)  
 
 
 
 
 
 
 
 
 

 



Attachment B Transmission Project Map 
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